

SECRET
(When Filled In)

Approved For Release 2002/09/04 : CIA-RDP67B00820R000300110032-6
CONTRACT INSPECTION REPORT

CONTRACT NO. BB 425 TASK NO. 4 T48

TO:

ENGINEERING SECTION/CB/PD/OL

DATE

1 Sept 64

INSPECTION REPORT NO. (If final, so state)

10

ESTIMATED COMPLETION DATE

Oct. 64

NAME OF CONTRACTOR

Itek Corp.

TYPE OF COMMODITY OR SERVICE

Image Enhancement Viewer

THE CONTRACTOR IS ON SCHEDULE

☐ YES

☒ NO

PER CENT OF WORK COMPLETED

95%

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

3. ☐ ABOVE AVERAGE

5. ☒ BELOW AVERAGE 7. ☐ UNSATISFACTORY

2. ☐ EXCELLENT

4. ☐ AVERAGE

6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE

☐ TERMINATE

☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT ATTACH COMMENTS IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES	<input checked="" type="checkbox"/>		MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

11 May 64

SI

DIVISION

INSPECTOR'S EXTENSION

3308

Approved For Release 2002/09/04 : CIA-RDP67B00820R000300110032-6

The Image Enhancement Viewer has been received -- delivery date 14 February 1964. The instrument does not operate as required. The Experimental Development Laboratory personnel have not had the time to thoroughly check out the instrument to date.

The final report is still being edited at Itek by their personnel. It is estimated that delivery will be in September 1964.